SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:06AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 958 Const Calendar Day: 513 Date: 30-Oct-2013  Wednesday
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:55 AM. Crews had to work on the base plate grout , work on the =
Electro Slag Weld repairs , & work on miscellaneous activities . They started at 7:00 AM.
Rick , Ma, Mike , Paul , & Reggie had to work on the Electro Slag Weld repairs . Crews had to prepare
their tools & equipments. They were done at 7:10 AM.
Rick had to work on Joint E . Face A between 3 & 9 meters . Rich had to grind , clean , heat , & weld .
He started at 7;20 AM.
Mike had to work on Joint E . Face B between 3 & 9 meters . Mike had to heat & excavate . He started
at 7:20 AM.
Ma had to work with Mike on Joint E . Face B .
Paul had to work with Rick , work on the heating blankets , & he had to work with all other crews .
Joe, Jojo, Bernie, Benificio , & Jesse were on the site . They had to work with the welders , VT & MT
the welds . Check Joe & Jojo 's report for the welders detailed activities .
Jose Avila, Carlos , Froylan, Avalos , Jose Jr. , Jose P, Li, Rogelio , & Vector had to work on the
skirt
base plate grout pad . Crews had to grout the North center , North West corner & West side .
ABF crews had to remove the cover off the top of the grout , spry curing compound , disconnect all the
hoses between the barge & Ringer 1 . Wait for the tug boats to mobilize the barge to the North side of the
tower .
Crews had to connect the air , & power line to the crane barge on the North side , reroute the grout
hoses to the top of the footing . They were don at 8:20 AM.
Jose Avila, Carlos, Froylan , Jose P, & Li had to work on the pump . They started to mix the rout at
8:35 AM. They started to pump at 8:45 AM. Crews had to finish the grout pour on the North center & North
West corner base plates . They were done at 8:10 AM.
Then , crews had to reroute the hose to the West side . They started to pump the grout at 9:15 AM.
Crews were done at 11:10 AM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 958

Date: 30-Oct-2013

Wednesday

compound , They were done at 4:50 PM.

balance , grout flow , & make the test cubes .

activities after 4:00 PM.

ABF engineer Andre , Vector , & Jose Jr. had to work on the out side of the skirt . ABF engineer Daniel
, Jose Avalos , & Rogelio had to work inside the skirt . Crews had to monitor the grout flow , level , & check
for leaks , clean the top of the form , base plate , & grout after setting . & clean up .

After that , crews had to work on house keeping . They had to remove the hoses, clean the pump ,
hoses , top of the concrete , work on house keeping , cover, & spray the top of the grout with curing

Saman had to wok on the pump . He had to monitor the water quantity , work with Salvador on the mud

In the office , | had to work on my report . | was done at 4:30 PM. Laraine had to cover the tower

04-0120F4 Bid Iltem: 052
AMERICAN BRIDGE/FLUOR, A JV

T-L02-TNE.052

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 []
Ironworker JINM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 []
Ironworker JINM MAN CHUN MA 8.00 2.00 0.00 10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0070562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 200 000 0.0 []
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
[ H]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 958  Date: 30-Oct-2013

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JR. JOSE AVILA 800 200 000 10.00 []
Semi-Skilled Laborer APP VICTOR HERNANDEZ 800 200 000 10.00 ]
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 800 200 000 10.00 []
Semi-Skilled Laborer JNM JOSE AVALOS 800 200 000 10.00 []
Semi-Skilled Laborer JNM JOSE PRADO 800 200 000 10.00 []
Semi-Skilled Laborer FOR JOSE AVILA 800 200 000 10.00 ]
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 800 200 000 10.00 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 200 000 10.00 ]
Feogesi
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